
Muscoy Team Conference Call Notes 
1 May 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 Roger Nommensen/URS  Bill Bryden/SBMWD 
 Connie Biedel/URS  Dave Solomona/SBMWD 

   Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2   

Capture Analysis 

� City is going to try and rehab EW-108.  Kim wants Dennis to look at SOW from City and 
provide comments. 

� Tom requested a copy of the meeting minutes for the technical meeting.  Adam will prepare 
and send out. 

� Kim will send CD of MUNI information for plume South of Muscoy to Dennis. 
� Kim has not received the WAF.  Adam estimates about 2 months of work left in budget. 
� Kim requested that URS review SOW for additional work if System not O&F by July.  

Include costs for 3-months and 6-months extension. 

Construction/Validation/Performance 

� The current status of the differential pressure transducer 4b 19th Street is still at the 
manufacturer for evaluation. The status is being determined. 

� The Six-Cense probe was reinstalled on Friday 28 April 2006.  The probe can be calibrated 
today.  Elco has the box of cables, manual, and hand held keypads for the city. 

� The inspection and shakedown occurred 26 April. 
� ATSI is scheduled to fix the back plane on Wednesday 3 May.  URS/ELCO will coordinate 

with Dave Solomona/SBMWD for the repairs. 
� The spinner logs and zone sampling was completed.  Non-PDB samples were collected.   
� The passive diffusion bags will be pulled this week. 
� URS is working on the draft monthly progress report based on comments from EPA and 

CH2M Hill. 
� URS is waiting for February final data, all outstanding validated data has been received. 
� The quarterly groundwater sampling is scheduled for late July. 
� The City does not know if MUNI tested the stop switch for Encanto Park. 

General Discussion 

� The technical meeting was held 27 April, in the classroom. 
� Kim requested a copy of the SOW for EW-108 subcontractor for review.  Lana will forward 

when it is completed. 
� Kim will speak to EPA CO to determine if the Newmark drawings can be converted to 

AutoCADD.  Dwayne will forward CD with Microstation drawings to Bill. 

Next Conference Call 

Monday, 8 May 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 



dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


